COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/02/2004

ESTIMATE SUMMARY 08:09:48
CONTID: C14400 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14400-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 8.0 DAYS TIME ALLOW: 37 WORK DAYS
SH 119 Rock Mitigation PERCENT TIME: 21.62 ORIG TIME ALLOW: 37 WORK DAYS

PROJECT NO: STA 1191-020

SH 119 Rockfall Mitigation 29.3-32.5

NAME OF ROAD: SH 119
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
ROCK & COMPANY PAY PERIOD ENDING 05/29/2004 DATE TIME STARTED 05/17/2004
995 NORTH 5TH AVENUE DATE LET 04/15/2004 DATE WORK BEGAN
DATE AWARDED 04/21/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/07/2004 DATE ACCEPTED
BRIGHTON CO 80603 303/637-9230 DATE NOTICE TO PROCEED 05/17/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 323,150.00 PARTICIPATING $ 47,956.50 $ 47,956.50
AWARD PROJECT AMT:  $ 297,950.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 14.84% TOTAL EARNINGS 47,956.50 47,956.50
FUNDS AVAILABLE: $ 275,193.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 47,956.50 47,956.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -367.74 -367.74
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 47,588.76 47,588.76
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 47,588.76 47,588.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 47,588.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14400-BID ESTIMATE RUN 06/02/2004
PROJECT: STA 1191-020 ESTIMATE NO: 0001 08:09:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SITE 1

0005 203-00400 ROCK EXCAVATION 3.000 0.000
cY 0.000 0.00
100.00000 0.000 0.00
0010 203-00598 ROCK SCALING 80.000 0.000
HOUR 20.000 1,200.00
60.00000 20.000 1,200.00
0015 211-01111 ROCK REINFORCEMENT (DOWELS) 1,000.000 0.000
LF 144.000 2,808.00
19.50000 144.000 2,808.00
0020 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 11.000 0.000
TON 0.000 0.00
200.00000 0.000 0.00
0025 607-11576 TEMPORARY ROCKFALIL CONTAINMENT SYSTEM 0.500 0.000
LS 0.000 0.00
7,000.00000 0.000 0.00
0030 607-55100 WIRE MESH 18,000.000 0.000
SF 16,680.000 18,348.00
1.10000 16,680.000 18,348.00
0035 626-00000 *MOBILIZATION 0.500 0.000
LS 0.250 5,000.00
20,000.00000 0.250 5,000.00
0040 627-00001 PAVEMENT MARKING PAINT 4.000 0.000
GAL 0.000 0.00
58.00000 0.000 0.00
0045 630-00000 *FLAGGING 576.000 0.000
HOUR 135.500 2,845.50
21.00000 135.500 2,845.50
0050 630-00007 *TRAFFIC CONTROL INSPECTION 18.000 0.000
DAY 4.000 84.00
21.00000 4.000 84.00
0055 630-00012 *TRAFFIC CONTROL MANAGEMENT 21.000 0.000
DAY 7.000 2,716.00

388.00000 7.000 2,716.00
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PCN: 14400-BID ESTIMATE RUN 06/02/2004
PROJECT : STA 1191-020 ESTIMATE NO: 0001 08:09:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY SITE 1
0060 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 0.000
EACH 7.000 581.00
83.00000 7.000 581.00
0065 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 2.000 208.00
104.00000 2.000 208.00
0070 630-80359 *PORTABLE MESSAGE SIGN PANEL 41.000 0.000
DAY 22.000 2,750.00
125.00000 22.000 2,750.00
0075 630-80360 *DRUM CHANNELIZING DEVICE 80.000 0.000
EACH 3.000 153.00
51.00000 3.000 153.00
0080 630-80380 *TRAFFIC CONE 100.000 0.000
EACH 17.000 170.00
10.00000 17.000 170.00
0085 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0090 700-70022 F/A OJT COLORADO TRAINING PROGRAM 100.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0095 700-70028 F/A ESB PROGRAM 2,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT § 106,831.00 $ 36,863.50$ 36,863.50
CAT NO0202 ROADWAY SITE 2
0175 203-00400 ROCK EXCAVATION 4.000 0.000
cY 0.000 0.00
100.00000 0.000 0.00
0180 203-00598 ROCK SCALING 80.000 0.000
HOUR 36.000 2,160.00
60.00000 36.000 2,160.00




CONTID: C14400 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14400-BID ESTIMATE RUN 06/02/2004
PROJECT: STA 1191-020 ESTIMATE NO: 0001 08:09:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 ROADWAY SITE 2

0185 211-01111 ROCK REINFORCEMENT (DOWELS) 450.000 0.000
LF 0.000 0.00
19.50000 0.000 0.00
0190 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.000 0.000
TON 0.000 0.00
200.00000 0.000 0.00
0195 601-10075 SHOTCRETE (3 INCH MIN THICK, 5000 PSI MIN STRENGTH) 405.000 0.000
sy 0.000 0.00
233.00000 0.000 0.00
0200 607-11576 TEMPORARY ROCKFALL CONTAINMENT SYSTEM 0.500 0.000
LS 0.000 0.00
7,000.00000 0.000 0.00
0205 607-55030 MESH POST 16.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0210 607-55100 WIRE MESH 17,000.000 0.000
SF 0.000 0.00
1.10000 0.000 0.00
0215 607-55101 CABLE NET 2,100.000 0.000
SF 0.000 0.00
6.50000 0.000 0.00
0220 626-00000 MOBILIZATION 0.500 0.000
LS 0.250 5,000.00
20,000.00000 0.250 5,000.00
0225 627-00001 PAVEMENT MARKING PAINT 4.000 0.000
GAL 0.000 0.00
58.00000 0.000 0.00
0230 630-00000 *FLAGGING 576.000 0.000
HOUR 64.000 1,344.00
21.00000 64.000 1,344.00
0235 630-00007 *TRAFFIC CONTROL INSPECTION 18.000 0.000
DAY 3.000 63.00

21.00000 3.000 63.00
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PCN: 14400-BID ESTIMATE RUN 06/02/2004
PROJECT: STA 1191-020 ESTIMATE NO: 0001 08:09:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 ROADWAY SITE 2
0240 630-00012 *TRAFFIC CONTROL MANAGEMENT 21.000 0.000
DAY 2.000 776.00
388.00000 2.000 776.00
0245 630-80359 *PORTABLE MESSAGE SIGN PANEL 47.000 0.000
DAY 14.000 1,750.00
125.00000 14.000 1,750.00
0250 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70022 F/A OJT COLORADO TRAINING PROGRAM 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70028 F/A ESB PROGRAM 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0202 CURRENT AMT $ 216,319.00 $ 11,093.00% 11,093.00
PROJECT TOTAL CURRENT AMT $ 323,150.00 $ 47,956.50 $ 47,956.50



